

Addendum 2

Issued March 13, 2025

The following information changes the competitive process documents issued on Wednesday, February 19, 2025.

CLOSING DATE CHANGE

Change of closing date to Friday, March 21, 2025, on or before 2:00:00 PM local time.

GENERAL INFORMATION

Item 1: Refer to RFT Document, Instructions to Bidders
REMOVE and REPLACE Section 1.5 Project Schedule with below:

1.5 PROJECT SCHEDULE

- .1 The Successful Bidder will adhere to section GC 3.4 in regard to milestone dates set below.
- .2 The following are Project milestone dates:
 - a. Tender Issued Wednesday, February 19, 2025
 - b. Site Walkthrough at 4:00 PM Monday, February 24, 2025
 - c. Closing for Questions Tuesday, March 4, 2025
 - d. Tender Closing at 2:00:00 PM Friday, March 21, 2025**
 - e. Gym RTU shop drawings provided to Consultant 10 business days after awarded
 - f. Anticipated Construction Commencement Friday, June 27, 2025
 - g. Substantial Performance
 - i. Classroom 112 and Office 107/108 Friday, August 8, 2025
 - ii. Remaining work: Corridors, lobby, gym RTU preparation for install Friday, August 15, 2025
 - iii. Gym RTU – Installation and commissioning (approx. 26 weeks from shop drawing approval) Friday, October 3, 2025
 - h. Ready-for-Takeover
 - i. Classroom 112 and Office 107/108 Friday, August 15, 2025
 - ii. Remaining work: Corridors, lobby, gym RTU preparation Friday, August 15, 2025
 - iii. Gym RTU – Installation and commissioning Friday, October 10, 2025
- .3 Classroom 112 and offices 107/108 need to be prioritized for completion as office staff will be working in the office and teachers will be in the classrooms. **To be clean and paint ready by August 10, 2025, with no exceptions.**

- .4 Any Work remaining after the Substantial Performance of the Work date will need to be completed after hours and weekends and cannot be disruptive to the school and operations of the school in any way.

End of Addendum 2